

**ANNUAL PROCUREMENT PLAN**  
Financial Year : 2021-22

Ministry: Ministry of Science & Technology  
Agency: Bangladesh Council of Scientific & Industrial Research  
Procuring Entity Name & Code: HOPE & Project Director  
Project/Programme Name & Code: **Augmentation of Chemical Metrology Infrastructure ; 224148400**


Package No	Description of Procurement Package <b>GOODS</b>	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Supply of Chemicals	LS	LS	OTM (NCT)	HOPE	GoB	31.30	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
2	Supply of Office Equipment	PC	252	OTM (NCT)	HOPE	GoB	110.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
3	Supply of Office Furniture	PC	153	OTM (NCT)	HOPE	GoB	88.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
4	Supply of Office Furniture	PC	453	OTM (NCT)	HOPE	GoB	135.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
5	Supply of Equipment & Accessories	PC	1	OTM (ICT)	HOPE	GoB	800.00	Planned Dates		04.07.21	01.08.21	12.08.21	16.08.21	16.08.21	12.09.21	28 days	120 days	
								Actual Dates										
6	Supply of Equipment & Accessories	PC	1	OTM (ICT)	HOPE	GoB	400.00	Planned Dates		04.07.21	25.07.21	05.08.21	08.08.21	09.08.21	05.09.21	28 days	120 days	
								Actual Dates										
7	Supply of Equipment & Accessories	PC	2	OTM (NCT)	HOPE	GoB	100.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
8	Supply of Equipment & Accessories	PC	1	OTM (NCT)	HOPE	GoB	50.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
9	Supply of Equipment & Accessories	PC	1	OTM (NCT)	HOPE	GoB	40.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
10	Supply of Equipment & Accessories	PC	2	OTM (NCT)	HOPE	GoB	160.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
11	Supply of Equipment & Accessories	PC	1	OTM (NCT)	HOPE	GoB	21.00	Planned Dates		01.08.21	22.08.21	02.09.21	05.09.21	05.09.21	03.10.21	28 days	90 days	
								Actual Dates										
12	Books and periodicals	LS	LS	RFQ	Project Director	GoB	3.50	Planned Dates		10.10.21	20.10.21	20.10.21	21.10.21	-	-	-	30 days	
								Actual Dates										
13	Printing and Binding	LS	LS	RFQ	Project Director	GoB	2.00	Planned Dates		02.09.21	12.09.21	12.09.21	13.09.21	-	-	-	30 days	
								Actual Dates										

  
 উ. মাসুদ রানা  
 প্রোগ্রাম ডিরেক্টর  
 বাংলাদেশ প্রকৌশলিক গবেষণা পরিষদ  
 ঢাকা-১০০০

  
 অধ্যাপক ড. মোঃ মাসুদ রানা  
 প্রোগ্রাম ডিরেক্টর  
 বিসিআইসিআইআর

14	Stationary, Seal and Stamps	LS	LS	RFQ	Project Director	GoB	3.25	Planned Dates Actual Dates	04.07.21	13.07.21	13.07.21	14.07.21	-	-	30 days	
15	Computer and Office Equipment Repair	LS	LS	RFQ	Project Director	GoB	6.00	Planned Dates Actual Dates	21.09.21	30.09.21	30.09.21	03.10.21	-	-	30 days	
16	Office Building Repair	LS	LS	RFQ	Project Director	GoB	15.00	Planned Dates Actual Dates	22.08.21	31.08.21	31.08.21	01.09.21	-	-	30 days	
17	Electrical Infrastructure Repair	LS	LS	RFQ	Project Director	GoB	4.00	Planned Dates Actual Dates	03.10.21	12.10.21	12.10.21	13.10.21	-	-	30 days	
18	Drainage Infrastructure Repair	LS	LS	RFQ	Project Director	GoB	15.00	Planned Dates Actual Dates	22.08.21	31.08.21	31.08.21	01.09.21	-	-	30 days	
Total Value of Goods Procurement							1984.05									

  
 ড. হোসেন খান  
 অতিরিক্ত পরিচালক  
 কেমিক্যাল স্ট্রোকালিজ অর্গানাইজেশন  
 সড়ককরণ প্রকল্প, তিআরআইআর  
 বিসিএসআইআর

  
 ড. মাসুদ হোসেন  
 চেয়ারম্যান  
 বিসিএসআইআর

**ANNUAL PROCUREMENT PLAN**  
Financial Year : 2021-22

Ministry: Ministry of Science & Technology  
Agency: Bangladesh Council of Scientific & Industrial Research  
Procuring Entity Name & Code: HOPE & Project Director  
Project/Programme Name & Code: **Augmentation of Chemical Metrology Infrastructure ; 224148400**

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
I		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W 1	7- storied frame structure building with 1 (one) Basement+7-storied foundation			OTM	Ministry	GoB	2468.24	Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement							2468.24										

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
I		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S 1	Consultancy Fee			OTM	Ministry	GoB	33.00	Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement							33.00										

*(Signature)*  
26/04/22

ড. মালী বান  
প্রকল্প পরিচালক  
কেমিক্যাল মেট্রোলজি অথরিটি  
সমূহকরণ প্রকল্প, ডিআরসিআর  
বিসিএসআইআর

*(Signature)*  
অধ্যক্ষ ড. মোঃ জাকতাব আলী শেখ  
চেয়ারম্যান  
বিসিএসআইআর