


ANNUAL PROCUREMENT PLAN
Financial Year : 2022-23

Ministry: Ministry of Science & Technology
Agency: Bangladesh Council of Scientific & Industrial Research
Procuring Entity Name & Code: HOPE & Project Director
Project/Programme Name & Code: **Augmentation of Chemical Metrology Infrastructure ; 2241-**

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Not Used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Supply of Chemicals	LS	LS	OTM (NCT)	HOPE	GoB	Planned Dates		20.09.22	03.10.22	16.10.22	18.10.22	18.10.22	16.11.22	28 days	90 days
							Actual Dates									
2	Supply of Raw Material	LS	LS	OTM (NCT)	HOPE	GoB	Planned Dates		20.09.22	03.10.22	16.10.22	18.10.22	18.10.22	16.11.22	28 days	90 days
							Actual Dates									
3	Supply of Atomic Absorption Spectrophotometer	PC	2	OTM (NCT)	HOPE	GoB	Planned Dates		07.06.22	20.06.22	22.06.22	22.06.22	26.06.22	24.07.22	28 days	90 days
							Actual Dates									
4	Supply of Microwave Digestion System and related apparatus	PC	2	OTM (NCT)	HOPE	GoB	Planned Dates		08.03.22	21.03.22	28.03.22	28.03.22	29.03.22	25.04.22	28 days	90 days
							Actual Dates									
5	Supply of Marker (Fibre) Analyzer	PC	1	OTM (NCT)	HOPE	GoB	Planned Dates		23.06.22	14.07.22	03.08.22	03.08.22	08.08.22	04.09.22	28 days	90 days
							Actual Dates									
6	Supply of HPLC with accessories, column and apparatus	PC	2	OTM (NCT)	HOPE	GoB	Planned Dates		13.07.22	02.08.22	14.08.22	21.08.22	23.08.22	19.09.22	28 days	90 days
							Actual Dates									
7	Supply of X-Ray Spectroscopy with accessories and apparatus	PC	1	OTM (ICT)	HOPE	GoB	Planned Dates		21.07.22	31.08.22	15.09.22	19.09.22	22.09.22	06.10.22	28 days	120 days
							Actual Dates									
8	Supply of Near Infrared Spectroscopy with probe	PC	1	OTM (NCT)	HOPE	GoB	Planned Dates		20.09.22	03.10.22	16.10.22	18.10.22	18.10.22	16.11.22	28 days	90 days
							Actual Dates									
9	Supply of Research Item	LS	LS	RFQ	Project Director	GoB	Planned Dates		03.10.22	12.10.22	12.10.22	13.10.22	-	-	-	30 days
							Actual Dates									
10	Supply of Computer Accessories	LS	LS	RFQ	Project Director	GoB	Planned Dates		10.10.22	19.10.22	19.10.22	20.10.22	-	-	-	30 days
							Actual Dates									
11	Books and periodicals	LS	LS	RFQ	Project Director	GoB	Planned Dates		18.09.22	27.09.22	27.09.22	29.09.22	-	-	-	30 days
							Actual Dates									



 ড. মাসুদ হোসেন
 প্রকল্প পরিচালক
 বাংলাদেশ সৈনিক স্মৃতি স্মরণ
 অনুষ্ঠান প্রকল্প, হি হার মাইসিএম
 বিএসআইসিএম

ANNUAL PROCUREMENT PLAN

Financial Year : 2022-23

Ministry: Ministry of Science & Technology
 Agency: Bangladesh Council of Scientific & Industrial Research
 Procuring Entity Name & Code: HOPE & Project Director
 Project/Programme Name & Code: **Augmentation of Chemical Metrology Infrastructure ; 2241**

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Not Used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
12	Printing and Binding	LS	LS	RFQ	Project Director	GoB	Planned Dates		21.09.22	02.10.22	02.10.22	03.10.22	-	-	-	30 days
							Actual Dates									
13	Supply of Stationary Item	LS	LS	RFQ	Project Director	GoB	Planned Dates		02.10.22	11.10.22	11.10.22	12.10.22	-	-	-	30 days
							Actual Dates									
14	Supply of Seminar Item	LS	LS	RFQ	Project Director	GoB	Planned Dates		20.11.22	29.11.22	29.11.22	30.11.22	-	-	-	30 days
							Actual Dates									
15	Repair of Computer	LS	LS	RFQ	Project Director	GoB	Planned Dates		14.11.22	23.11.22	23.11.22	24.11.22	-	-	-	30 days
							Actual Dates									
16	Repair of Non-Residential Building	LS	LS	LTM/OTM	Project Director	GoB	Planned Dates		16.10.22	01.11.22	06.11.22	06.11.22	07.11.22	14.12.22	28 days	90 days
							Actual Dates									
17	Repair of Drainage Structure	LS	LS	LTM/OTM	Project Director	GoB	Planned Dates		16.10.22	01.11.22	06.11.22	06.11.22	07.11.22	14.12.22	28 days	90 days
							Actual Dates									


 ড. মাল্য খান
 প্রকল্প পরিচালক
 কেমিস্ট্রি মেট্রোলজি অধিদপ্তর
 সন্থকরণ প্রকল্প, ডিআরআইসিএম
 বিসিএসআইআর
 29/9/22