


ANNUAL PROCUREMENT PLAN
&
PROCUREMENT IMPLEMENTATION REPORT 2022-2023

Ministry : Ministry of Science and Technology
Procuring Entity Name & Code :
Institute Name : Bangladesh Reference Institute for Chemicals Measurements (BRiCM)

Economic Code	Description of Procurement Package GOODS	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in lac taka	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3211102	Cleaning & Washing		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211106	Entertainment expenses		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211111	Seminer/Conference expenses		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211113	Electricity		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211117	Internet/Fax/Telex		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211119	Postage		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211120	Telephone		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211125	Advertisement Expenses		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211127	Books and Periodicals		RFQ	Appropriate Authority	GoB		Planned Dates		04.07.22	13.07.22	13.07.22	14.07.22	-	-	-	30 days
							Actual Dates									
3211128	Publication		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211130	Conveyance Expenditure		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211135	Recruitment Test		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3211134	Labour (irregular) wages		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3221102	License fee		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									
3221104	Registration fee		DPM (CP)	Appropriate Authority	GoB		Planned Dates		-	-	-	-	-	-	-	-
							Actual Dates									


20/9/22


ড. মালা খান

মহাপরিচালক (অতি: দায়িত্ব)
বাংলাদেশ রেফারেন্স ইনস্টিটিউট ফর
কেমিক্যাল মেজারমেন্টস্ বিআরআইসিএম

**ANNUAL PROCUREMENT PLAN
&
PROCUREMENT IMPLEMENTATION REPORT 2022-2023**

Ministry : Ministry of Science and Technology
 Procuring Entity Name & Code :
 Institute Name : Bangladesh Reference Institute for Chemicals Measurements (BRICM)

Economic Code	Description of Procurement Package GOODS	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in lac taka	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3221108	Bank charge		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3231301	Training		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3243101	Petrol, Oil and Lubricants		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3243102	Gas and Fuel		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3253102	Security materials		RFQ	Appropriate Authority	GoB		Planned Dates Actual Dates		07.02.23	16.02.23	16.02.23	17.02.23				30 days
3255101	Computer consumables		RFQ	Appropriate Authority	GoB		Planned Dates Actual Dates									
3255102	Printing and binding		RFQ	Appropriate Authority	GoB		Planned Dates Actual Dates									
3255104	Stamps and seals		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3255105	Other Stationary		RFQ	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3256102	Chemicals		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		02.12.22	19.12.22	30.12.22	30.12.22	30.12.22	27.01.23	28 days	90 days
3256103	Consumable items		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3256105	Raw Material and Spare Parts		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		02.12.22	19.12.22	30.12.22	30.12.22	30.12.22	27.01.23	28 days	90 days
3256106	Uniforms		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3257206	Honorarium		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3257301	Ceremonies/Festivals		DPM (CP)	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3258103	Computer		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates									
3258104	Office Equipments		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		-	-	-	-	-	-	-	-
3258105	Other Machinaries and Equipments		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		02.12.22	19.12.22	30.12.22	30.12.22	30.12.22	27.01.23	28 days	90 days
4112306	Laboratory equipment		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		02.12.22	19.12.22	30.12.22	30.12.22	30.12.22	27.01.23	28 days	90 days
4112202	Computer and accessories		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		05.02.23	23.02.23	02.03.23	03.03.23	03.03.23	30.03.23	28 days	90 days
4112314	Furniture		OTM	Appropriate Authority	GoB		Planned Dates Actual Dates		05.02.23	23.02.23	02.03.23	03.03.23	03.03.23	30.03.23	28 days	90 days


20/9/22

ড. আলা খান
 মহাপরিচালক (অতি: দায়িত্ব)
 বাংলাদেশ রেফারেন্স ইনস্টিটিউট ফর
 কেমিক্যাল মেজারমেন্টস্ বিআরআইসিএম